



Certificate No. CIP/5305/20/03/1123



BAGUIO WATER DISTRICT

"Serving Mankind is Serving God"



BAGONG PILIPINAS

NOTICE TO PROCEED

Date: MAY 15 2024

MR. PERCIVAL P. MEDINA
Proprietor
LAV CONSTRUCTION AND SUPPLY
32 Ferguson Road, Baguio City

Dear **Mr. Medina:**

This notice is hereby given to inform you that the project: *"Earthwork and Removal of Actual Structures/Obstruction and Surface Restoration and Paving Works for the Proposed Upsizing of the Existing 2"Ø Distribution Line along Sariling Sikap, Irisan, Baguio City"* shall commence on or before JUN 25 2024 (five (5) calendar days after issuance of this Notice).

Please be reminded that upon receipt of this notice, you are responsible for performing the work under the provisions stated in our Contract.

Thank you.

Very truly yours, _____

signed
ENGR. SALVADOR M. ROYECA
General Manager

Conforme:

signed
MR. PERCIVAL P. MEDINA
Date: JUNE 20, 2024

BWD BAC_Project_NTP_2024-04-01

No. 003 Utility Road, Brgy. Marcoville, 2600 Baguio City, Philippines
Tel/s (074) 442-6539; 442-4228; 442-4929; 442-6463; 442-4940; 442-4008
Telefax: (074) 444-7246; 444-7245; 442-3456; 442-4858; 444-5364
Email: baguiowaterdistrictgmo@gmail.com
Website: www.baguiowaterdistrict.gov.ph

6/21/24



Award Notice Abstract (Ref No.: 4920861)

Status: Updated

<p>Reference Number: 10537687</p> <p>Control Number: 01-JO-030</p> <p>Bid Notice Title: Earthwork and Removal of Actual Structures / Obstruction & Surface Restoration and Paving Works for the Proposed Upsizing of the Existing 2 Ø Distribution Line along Sariling Sikap, Irisan, Baguio</p> <p>Approved Budget: Php1,789,815.81</p> <p>Procurement Mode: Public Bidding</p> <p>Classification: Civil Works</p> <p>Category: Construction Projects</p> <p>Applicable Procurement Rules: Implementing Rules and Regulations</p> <p>Funding Source: Government of the Philippines (GOP)</p> <p>Funding Instrument: Corporate Budget for the Contract Approved by the Board</p> <p>Location: Benguet</p> <p>Contract Duration:</p> <p>Contact Person: Ma. Luisa Tenedero</p> <p>Created By: Ma. Luisa Tenedero</p>	<p>BAGUIO WATER DISTRICT - BAGUIO CITY BWD Compound, Utility Road Baguio City Baguio City Benguet, CAR, Philippines</p> <p>Earthwork and Removal of Actual Structures / Obstr</p> <p>Awardee : LAV CONSTRUCTION & SUPPLY</p> <p>Address : San Benito Sur Aringay La Union, Region I, Philippines</p> <p>Contact Person : Percival Paneda Medina</p> <p>Designation : Owner/AMO</p> <table border="1"> <thead> <tr> <th data-bbox="379 611 411 663">#</th><th data-bbox="411 611 1010 663">Product/Service/Project Name</th><th data-bbox="1010 611 1216 663">Budget</th></tr> </thead> <tbody> <tr> <td data-bbox="379 663 411 819">1</td><td data-bbox="411 663 1010 819">Earthwork and Removal of Actual Structures / Obstr, Earthwork and Removal of Actual Structures / Obstruction & Surface Restoration and Paving Works for the Proposed Upsizing of the Existing 2 Ø Distribution Line along Sariling Sikap, Irisan, Baguio, 30190000, 1, Lot</td><td data-bbox="1010 663 1216 819">Php1,789,815.81</td></tr> </tbody> </table> <p>Reason for Award : LCRB</p>	#	Product/Service/Project Name	Budget	1	Earthwork and Removal of Actual Structures / Obstr, Earthwork and Removal of Actual Structures / Obstruction & Surface Restoration and Paving Works for the Proposed Upsizing of the Existing 2 Ø Distribution Line along Sariling Sikap, Irisan, Baguio, 30190000, 1, Lot	Php1,789,815.81	<p>Award Type: Award Notice</p> <p>Contract Amount: Php1,559,466.86</p> <p>Award Date: 25-Jun-2024</p> <p>Publish Date: 25-Jun-2024</p> <p>Date Last Updated: 25-Jun-2024</p> <p>Contract Number: 2576</p> <p>Proceed Date: 25-Jun-2024</p> <p>Contract Effectivity Date: 25-Jun-2024</p> <p>Contract End Date: 09-Aug-2024</p> <p>Created By: Ma. Luisa C Tenedero</p> <p>Date Created: 25-Jun-2024</p> <p>Approver:</p> <p>View Documents: 4</p>
#	Product/Service/Project Name	Budget						
1	Earthwork and Removal of Actual Structures / Obstr, Earthwork and Removal of Actual Structures / Obstruction & Surface Restoration and Paving Works for the Proposed Upsizing of the Existing 2 Ø Distribution Line along Sariling Sikap, Irisan, Baguio, 30190000, 1, Lot	Php1,789,815.81						