



BAGUIO WATER DISTRICT

"Serving Mankind is Serving God"

Document No:	ADM-PUR-FOO7
Effectivity Date:	February 15, 2020
Revision No:	01

CONTRACT OF AWARD FOR SERVICES

No. 002639

Supplier/Contractor: JA Akilith and Sons Construction Corp.	CONTRACT No. 2639
Address: Kereng, Tinongdan, Itogon, Benguet	Job Order No. 075-R
Contact No.: 0968 880 6150	Date: August 30, 2024

Please check applicable terms:

Delivery: <input type="checkbox"/> Working days <input type="checkbox"/> Cal. Days <small>please refer to TOR</small>	Delivery: <input type="checkbox"/> FOB BWD Warehouse <input type="checkbox"/> Pick-up
Upon receipt of Notice to Proceed	<input type="checkbox"/> Deliver at site <input type="checkbox"/> Others
Terms of Payment: <input type="checkbox"/> COD <input type="checkbox"/> Charge	<input type="checkbox"/> Partial delivery allowed
Indicated Price/Cost Valid until: <small>please refer to TOR</small>	Warranty: <input type="checkbox"/> Six months <input type="checkbox"/> One year
<small>please refer to TOR</small>	<input type="checkbox"/> Others (Pls. Specify) <small>please refer to TOR</small>

Item No.	Qty.	Unit	Description/Scope of Works	Unit Cost	Amount
1	1	lot	Earthwork and removal of actual structures / obstruction and surface restoration and paving works - for the proposed upsizing of existing 2"Ø PVC distribution line along Upper Fairview Village, Baguio City (installation of 4"Ø x 432LM PVC mainline) X-X-X-X-X-X-X-X-X-X Proposed upsizing of existing 2"Ø PVC distribution line along Upper Fairview Village, Baguio City (installation of 4"Ø x 432LM PVC mainline)		P <u>1,457,272.54</u>

Please check as applicable:

- ☒ Performance bond Required (5% in cash/check/ 30% if GSIS bond which must be posted upon award of this contract.
- ☒ 1% Retention required
- ☒ Please surrender waste materials, if any, to BWD warehouse.
- ☒ Certificate of inspection, testing and acceptance is needed prior to payment.
- ☐ For pumps, motors & transformers, field/laboratory testing shall be to the account of the supplier/contractor.

*So as not to hamper the BWD operations, completion of the work within the specified period is of prime consideration. Any delay in the delivery of the above unit/s shall be subject to Liquidated Damages (LD) equivalent to one-tenth (1/10) of one percent (1%) of the cost of the repair /servicing of the unit or any fraction thereof for every day of delay until such repaired goods or units are finally delivered and accepted by BWD.

*In no case, however, that the total sum of the LD shall exceed fifteen percent (15%) of the total contract price, in which event, BWD shall automatically terminate the contract and impose appropriate sanctions over and above the LD to be paid.

*Please refer to the back page for additional terms and conditions of this Contract.

*Pertinent provisions of RA 9184 shall form an integral part of this Contract.

Approved/bv

signed

SALVADOR M. ROYECA
General Manager

By: *signed* **ATTY. CRANEL DOLOR D. DE GUZMAN-BITAO**
Administrative Manager

Conforme:

Supplier/Authorized Representative

Date received:

(signature over printed name)



Document No.	ADM-PUR-F007
Effectivity Date	February 1, 2024
Revision No.	03

CONTRACT No.	:	2639
Job Order No.	:	075-R
Date	:	August 30, 2024

Item #	Qty	Unit	Description	Unit Cost	Amount
1	1	lot	Earthwork and Removal of Actual Structures / Obstruction & Surface Restoration and Paving Works - for the proposed upsizing of existing 2"Ø PVC distribution line along Upper Fairview Village, Baguio City (installation of 4"Ø x 432LM PVC mainline)		1,457,272.54
			Scope of Work:		
			Mobilization Work	1.00 lot	
			Signages, Safety, and Traffic Management	1.00 lot	
			Concrete Cutting Work	778.40 LM	
			Concrete Breaking Works	161.65 sq. m.	
			Excavation Works		
			• Concrete and Asphalt Excavation	37.32 cu. m.	
			• Soil Excavation	124.33 cu. m.	
			Backfilling and Compaction Works		
			• Sand Bedding and Filling of Trench	57.93 cu. m.	
			• Soil Backfilling (including temporary resurfacing)	100.79 cu. m.	
			• Compaction of Trench	100.79 cu. m.	
			Restoration Works		
			• Preparation of Trench (removal / excavation of temporary resurfacing)	37.32 cu. m.	
			• Boring of Holes (for dowel bars)	2,558.00 holes	
			• Cutting / Fabrication and Installation of Dowel Bars	2,4433.26 kgs	
			• Ready Mix Concrete Pouring (3,500psi @ 3 days)	37.32 cu. m.	
			• Bitumen Asphalt Laying / Overlay - Hot Mix (including Compaction)	0.35 cu. m.	
			• Restoration of Reflectorized Thermoplastic Pavement Markings White	0.30 sq. m.	
			Testing of Materials (FDT, Tensile Test of Rebars, Compression Test of Concrete Cylinders, Flexural Test of Concrete Beams)	1.00 lot	
			Clearing, Hauling, and Disposal of Unwanted Materials & Debris	145.36 cu. m.	
			Demobilization Work	1.00 lot	
			Refer to attached Terms of Reference (TOR) and drawing plans for details.		
			Duration: 50 working days		
			X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X		

Total: p 1,457,272.54

Usage: proposed upsizing of existing 2"Ø PVC distribution line along Upper Fairview Village, Baguio City
(installation of 4"Ø x 432LM PVC mainline)

By: Atty Chanell Dolor D. De Guzman - Bitao
Administrative Manager

Approved by:

Conforme:

signed
ENGR. SALVADOR M. ROYECA
General Manager

Supplier/Authorized Representative

Date Received:



BAGUIO WATER DISTRICT
Bids and Awards Committee
(In-house)
RESOLUTION

Document Code: BAC_IH
Document No. BAC_IH_F002
Effective Date: 16 March 2020
Revision No. 00

BIDS AND AWARDS COMMITTEE
RESOLUTION NO. 120-2024

Request for Quotation (RQ) No. 06-JO-075-R

One (1) Lot Earthwork and Removal of Actual Structures/Obstruction & Surface Restoration and Paving Works - for the Proposed Upsizing of Existing 2" Ø PVC Distribution Line along Upper Fairview Village, Baguio City (Installation of 4" Ø x 432LM PVC Mainline)

WHEREAS, the Baguio Water District-Bids and Awards Committee (BWD-BAC), in accordance with the provisions of Republic Act (RA) No. 9184, conducted the bidding for the project: *One (1) Lot Earthwork and Removal of Actual Structures/Obstruction & Surface Restoration and Paving Works - for the Proposed Upsizing of Existing 2" Ø PVC Distribution Line along Upper Fairview Village, Baguio City (Installation of 4" Ø x 432LM PVC Mainline)* with required scope of work and its specifications under RQ No. 06-JO-075-R dated 20 June 2024, under a two-envelope system of bidding;

WHEREAS, the approved budget cost for the contract (ABC) is Php1,637,458.97/lot;

WHEREAS, only **JA AKILITH AND SONS CONSTRUCTION CORPORATION** submitted its bids and during the opening of the technical bids on 22 July 2024, it was determined that the lone bidder submitted complete documentary requirements; thus, its bids were rated "passed";

WHEREAS, upon evaluation by the Technical Working Group of the offer of the lone bidder, it was determined that the said bidder submitted complying offer; thus, its financial bid was opened and the bid as read and calculated is as follows:

NAME OF BIDDER	BID PRICE (per lot)	% VARIANCE FROM ABC	ABC (per lot)
JA AKILITH AND SONS CONSTRUCTION CORPORATION	Php1,457,272.54	11.64%	Php1,637,458.97

WHEREAS, upon post-qualification, careful examination, validation, and verification of all the documents submitted by and of the financial bid of the complying bidder, it has been determined that **JA AKILITH AND SONS CONSTRUCTION CORPORATION** submitted complete documents and its financial bid is determined to be the lone calculated responsive bid;

NOW THEREFORE, on motion duly seconded, be it

RESOLVED, as it is hereby resolved, to recommend to the Head of the Procuring Entity (HoPE) awarding the project: *One (1) Lot Earthwork and Removal of Actual Structures/Obstruction & Surface Restoration and Paving Works - for the Proposed Upsizing of Existing 2" Ø PVC Distribution Line along Upper Fairview Village, Baguio City (Installation of 4" Ø x 432LM PVC Mainline)* to **JA AKILITH AND SONS CONSTRUCTION CORPORATION** in the amount of One Million Four Hundred Fifty-Seven Thousand Two Hundred Seventy-Two Pesos and Fifty-Four Centavos (Php1,457,272.54), inclusive of all government taxes, for being the lone calculated responsive bidder.

UNANIMOUSLY APPROVED (15 August 2024)

Signed
Geovani L. Piza
Vice-Chairperson

Signed
Engr. Redentor N. Sawey
Member

Signed
Joana D. Caramé
Member

Signed
Engr. Janel J. Balangcod
Member

Signed
Engr. Dominic T. Agusdan
Member

Signed
Atty. Chelsea S. De la Rosa
Member

Signed
Atty. Ma. Luisa C. Tenedero
Chairperson

Attested by:

Signed
Apple Jane P. Aviles
Secretariat

Signed
Sharlene M. Durante
Secretariat

Approved by:

Signed
Engr. Salvador M. Royeca
General Manager